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1st CFT crate operational Install VLPC cassettes

1st CAL quadrant available

Phase I 
Central Muon, DAQ, RECO, 

Trigger 

Phase II                                        
Tracker Hookup (CFT, SMT, PS), 
VLPCs, Trigger, Forward Muon

Run II 
begins
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Hall
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Up

Platform 
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ICD
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NorthSouth 

Install/commission 
silicon front-end 
(sequencers, VRB) 

CFT hookup
CFT install 

& align

Fiber Tracker
Silicon
Forward Muon
Calorimeter
Overall Installation
Trigger

Phase III                                         
Cosmic Ray Commissioning: Tracker & 

Muon Systems, Cosmic Triggering

Install 
N & S 

trusses in 
Collision 

Hall

Install/hookup/checkout SMT 

Produce/test SMT interface cards 

Low mass cables procured 

Fabricate/test 8-chip CFT analog FE boards

Remaining 125First 10 First 10 Remaining 52

Fabricate/test 12-chip CFT 
analog FE boards

CFT mixer boards 
available

First 10 Remaining 50

Fabricate/test CFT digital boards
Install/test 

calorimeter shapers

Fabricate/test Muon 
Fanout Cards

Muon SFE & SRC complete
Final installation 
of Level 3/DAQ Commission Level 2 

(CAL, Muon, CTT/PS)

Commission Level 1 Trigger (CAL, Muon, CTT/PS)

Install C- and B-layer MDTs & pixels
Detector Hookup/Commissioning


